

Extreme Programming Ceremonies

Emmanuel BRUNO
Université de Toulon, LIS UMR CNRS 7020
emmanuel.bruno@univ-tln.fr

2026-10-14

Table des matières

1 Overview	1
2 Planning Game	1
3 Stand-up Meeting	1
4 Weekly Cycle	1
5 Quarterly Cycle	1
6 Technical Practices	1

1 Overview

XP ceremonies emphasize technical excellence and continuous feedback.

2 Planning Game

Frequency: Weekly **Participants:** Whole Team

Structure: 1. Story Writing 2. Story Estimation 3. Release Planning 4. Iteration Planning

3 Stand-up Meeting

Duration: 15 minutes daily **Focus:** Technical coordination

Format: 1. Technical Challenges 2. Pair Programming Arrangements 3. Test Status Review

4 Weekly Cycle

Components: 1. Weekly Planning 2. Customer Tests 3. Small Releases

5 Quarterly Cycle

Activities: 1. Theme Planning 2. Reflection 3. Big Picture Review

6 Technical Practices

Core Elements: 1. Pair Programming 2. Test-First Development 3. Continuous Integration 4. Collective Code Ownership